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Initial Construction Background
• Lease approved for Village Hall October 21, 2015

• 2015-2016 Budget for Village Hall operation and build out totaled 
$750,000 with Landlord funding an additional $150,000 

• Actual Cost were are follows:

• Construction Cost for Build out $369,860

• Lease Payments 130,490

• Furniture & Equipment 217,240

• Operation Cost (utilities and copiers) 28,850

$746,440
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2nd Floor Renovation Background
• Council approved remodeling expenses of up to $150,000, with 

$50,000 to be reimbursed by the landlord (May 3rd, 2017)

• Council approved going out to bid for construction (June 21st, 2017)

• Bid was received by Staff for construction, along with quotes for 
furniture, IT, and amenities (October 26th, 2017)
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Proposed Layout
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Updated Budget
Structural

• Architectural Drawings: $10,000
• Construction: $155,000

Technology
• Security: $17,250
• IT Equipment: $12,500

Furniture
• Furniture Purchase: $22,000
• Furniture Installation: $3,000

Amenities
• Refrigerator: $250

Total
• All Costs: $220,000
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Design Features
Conference Room:

• Accommodates up to 20 people

• Includes display for presentations

Visitor Lobby:

• Accommodates up to 15 people

• Refreshments and Village periodicals available for visitors
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Questions?
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